Rpt-ID: RCPESPRJ Georgia Date: 05/21/2015
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14557-13-000-1 Estimate Number: 0020 Pay Period: 05/01/2015
to 05/18/2015

Contract Location: Time Allowed: 609  Days
CONSTRUCTION OF A ROUNDABOUT ON SR 74 AT LAMAR F Elapsed Calender Days: 627  Days
Percent Time: 102.96
District: 3 Area: 04
Contractor:

GEORGIA ASPHALT, INC. Date Let: 07/19/2013
P. O. BOX 7261 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/30/2013
MACON GA 31209-7261 Date Work Began: 10/04/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $2,211,372.70 Counties:
Original Contract Amount $1,998,168.45 Bibb
Funds Available $622,921.34
Percent Complete 72.03%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007644 $2,211,372.70 $1,998,168.45 $622,921.34 71.83% $70,616.30

Chief Engineer
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Pay Period:
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05/01/2015
to 05/18/2015

Project Number:

Federal State Project Number:

0007644

SR 74 - ROUNDABOUT CNST

CSSTP-0007-00(644)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,433,607.75

Prev to Date
$1,366,051.68

$159,289.61 $151,783.38
$1,592,897.36 $1,517,835.06
$0.00 $0.00
$1,592,897.36 $1,517,835.06
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($4,446.00) $0.00

$1,588,451.36

$1,517,835.06

Total Payable:

This Estimate

$67,556.07
$7,506.23
$75,062.30
$0.00
$75,062.30
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($4,446.00)

$70,616.30
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Contract ID: B14557-13-000-1 Estimate Number: 0020
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Pay Period: 05/01/2015
to 05/18/2015

Project Number 0007644

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 8,200.000 8,637.370
18.350 .000
8,637.370 $.00 $158,495.74
0050 413-1000 BITUM TACK COAT GL 1,900.000 2,805.000
3.220 .000
2,805.000 $.00 $9,032.10
Category Amount: $0.00 $167,527.84
Category Number: 0040 TRAFFIC SIGNING AND MARKING
0280 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 170.000 15.000
12.000 113.875
128.875 $1,366.50 $1,546.50
0285 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 200.000 38.900
14.000 155.600
194.500 $2,178.40 $2,723.00
0295 636-2070 GALV STEEL POSTS, TP 7 LF 570.000 .000
4.500 563.000
563.000 $2,533.50 $2,533.50
0300 636-2090 GALV STEEL POSTS, TP 9 LF 210.000 .000
5.000 182.000
182.000 $910.00 $910.00
Category Amount: $6,988.40 $7,713.00
Category Number: 0010 ROADWAY
0470 441-5025 CONCRETE HEADER CURB, 4 IN, TP 9 LF 610.000 753.000
12.000 .000
753.000 $.00 $9,036.00
0535 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 1,900.000 2,329.000
11.500 .000
2,329.000 $.00 $26,783.50
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Pay Period: 05/01/2015
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Project Number 0007644

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0560 634-1200 RIGHT OF WAY MARKERS EA 32.000 16.000
85.000 11.000
27.000 $935.00 $2,295.00
Category Amount: $935.00 $38,114.50
Category Number: 0070 LANDSCAPING
0585 700-9300 SOD SY 1,800.000 .000
5.250 1,095.422
1,095.422 $5,750.97 $5,750.97
0605 702-9005 SPRING APPLICATION FERTILIZER LB 1,400.000 .000
0.900 245.480
245.480 $220.93 $220.93
Category Amount: $5,971.90 $5,971.90
Category Number: 0050 ROADWAY LIGHTING
0640 615-1200 DIRECTIONAL BORE - LF 300.000 142.000
17.000 141.000
283.000 $2,397.00 $4,811.00
2IN
0650 681-4277 LIGHTING STD, 25 FT MH, 6 FT ARM EA 17.000 .000
2350.000 17.000
17.000 $39,950.00 $39,950.00
0655 681-4300 LIGHTING STD, 30 FT MH, 6 FT ARM EA 4.000 .000
2700.000 4.000
4.000 $10,800.00 $10,800.00
0665 681-6310 LUMINAIRE, TP 3, 90 W, LED EA 2.000 1.000
750.000 1.000
2.000 $750.00 $1,500.00
0670 681-6315 LUMINAIRE, TP 3, 105 W, LED EA 3.000 1.500
750.000 1.500
3.000 $1,125.00 $2,250.00



Rpt-ID: RCPESPRJ Georgia

Date: 05/21/2015

User: krender Department of Transportation Page 5 of 5
Estimate Summary By Project
Contract ID: B14557-13-000-1 Estimate Number: 0020 Pay Period: 05/01/2015
to 05/18/2015
Project Number 0007644
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 ROADWAY LIGHTING
0675 681-6410 LUMINAIRE, TP 4, 105 W, LED EA 9.000 4.500
750.000 4.500
9.000 $3,375.00 $6,750.00
0680 681-6316 LUMINAIRE, TP 3, 130 W, LED EA 2.000 1.000
970.000 1.000
2.000 $970.00 $1,940.00
Category Amount: $59,367.00 $68,001.00
Category Number: (0010 ROADWAY
0815 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 580.000 837.000
12.000 .000
837.000 $.00 $10,044.00
Category Amount: $0.00 $10,044.00
Category Number: 0050 ROADWAY LIGHTING
0820 681-6295 LUMINAIRE, TP 3, 40 W, LED EA 5.000 2.500
720.000 2.500
5.000 $1,800.00 $3,600.00
Category Amount: $1,800.00 $3,600.00
Category Number: (0010 ROADWAY
46 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 103.390
L & HLIME 62.250 .000
103.390 $.00 $6,436.03
TEMPORARY ASPHALT
736 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 42.100
L BITUM MATL & H LIME 67.900 .000
42.100 $.00 $2,858.59
Temporary Asphalt Price Reduction
Category Amount: $0.00 $9,294.62

Project Total Amount: $75,062.30

$1,592,897.36



